STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

MICHAEL F. EASLEY LYNDOTIPPETT

GOVERNOR SECRETARY
December 14, 2004

Addendum No. 1

RE:  Contract ID: C201375
WBS # 34467.3.7, 34467.3.8
Combined Proposal No. 3
Bladen County (R-2562C, R-2562D)
NC-87 From NC-131 To NC-41
And NC-87 Business.

December 21, 2004 Letting

To Whom It May Concern:

Reference is made to the proposal form furnished to you on the above-mentioned project.
The following revisions have been made to the proposal form:

On Page No. 1, the completion date has been revised in the project special provision entitled
“Contract Time and Liquidated Damages.” Please void Page No. 1 in your proposal and staple
the revised Page No. 1 thereto.

On Page Nos. 92, 94 and 95, the dates for utility adjustments by Progress Energy and Time
Warner Cable have been revised. Please void Page Nos. 92, 94 and 95 in your proposal and
staple the revised Page Nos. 92, 94 and 95 thereto.

On Page No. 1 of the item sheets, the quantity for line item “13-0156000000-M-250 Removal of
Existing Asphalt Pavement” has been revised. By copy of this addendum, the quantity is hereby
increased from 26,575 M2 to 29,500 M2. On Page No. 2 of the item sheets, the quantity for line
item “23-0366000000-M-310 375 MM RC Pipe Culverts, Class III” has been revised. By copy
of this addendum, the quantity is hereby increased from 6,090 M to 6,121.2 M. The Contractor’s
bid price must be based on these revised pay item quantities. The Contract will be prepared
accordingly.

MAILING ADDRESS: TELEPHONE: 919-250-4124 LOCATION:
NC DEPARTMENT OF TRANSPORTATION FAX: 919-250-4127 CENTURY CENTER COMPLEX
CONTRACTS & PROPOSALS BUILDING B - ENTRANCE B 15
1591 MAIL SERVICE CENTER WEBSITE: WWW.DOH.DOT.STATE.NC.US 1020 BIRCH RIDGE DRIVE

RALEIGH NC 27699-1591

RALEIGH NC



Page No. 2 (C201375)
Bladen County
Combined Proposal No. 3

The Expedite file has been updated to reflect these revisions. Please download the Expedite
addendum file and follow the instructions for applying the addendum. Bid Express will not
accept your bid unless the addendum has been applied.
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R. A. Garris, PE
Contract Officer
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Mr. E. C. Powell, PE
Mr. T. R. Gibson, PE
Ms. D. M. Barbour, PE
Mr. Art McMillan, PE
Mr. J. V. Barbour, PE
Mr. Mark Staley (2)
Mr. Aydren Flowers
Mr. R. E. Davenport, Jr., PE
Ms. Marsha Byrd
Ms. Taylor Mishoe
Project File (2)
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Contract C201375 (R-2562C, R-2562D) 1 Bladen County
PROJECT SPECIAL PROVISIONS
General 7-1-95
SP1G01
CONTRACT TIME AND LIQUIDATED DAMAGES: 07-20-99

The date of availability for this contract is January 31, 2005, except that work in jurisdictional
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and
the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This
delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is October 15, 2007.

When observation periods are required by the special provisions, they are not a part of the work
to be completed by the completion date and/or intermediate contract times stated in the contract.
Should an observation period extend beyond the final completion date, the acceptable
completion of the observation period shall be a part of the work covered by the performance and
payment bonds.

The liquidated damages for this contract are Two Thousand Dollars ($2,000.00) per calendar
day.
SP1G04

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:

For Project R-2562C, the Contractor shall not close or narrow a lane of traffic on NC 87, detain
and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any other
time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS:

1. For any event that creates unusually high traffic volumes, as directed by the Engineer.

2. For New Year's Day, between the hours of 1:30 p.m. December 31st and 8:30 a.m.
January 2nd. If New Year's Day is on Saturday or Sunday, then until 8:30: a.m. the
following Tuesday.

3. For Easter, between the hours of 1:30 p.m. Thursday and 8:30 a.m. Monday.
4. For Memorial Day, between the hours of 1:30 p.m. Friday and 8:30 a.m. Tuesday.

5. For Independence Day, between the hours of 1:30 p.m. the day before Independence Day
and 8:30 a.m. the day after Independence Day.

If Independence Day is on a Saturday or Sunday, then between the hours of 1:30 p.m. the
Thursday before Independence Day and 8:30 a.m. the Tuesday after Independence Day.
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2 PROJECT: R-2562C
COUNTY:BLADEN
PROJECT SPECIAL PROVISIONS
UTILITY
UTILITIES BY OTHERS:
GENERAL:

THE FOLLOWING UTILITY COMPANIES HAVE FACILITIES THAT WILL BE IN
CONFLICT WITH THE CONSTRUCTION OF THIS PROJECT:

PROGRESS ENERGY-(DISTRIBUTION)
FOUR COUNTY EMC

SPRINT

STAR TELEPHONE

STAR CATV

NORTH CAROLINA NATURAL GAS

Mmoo wR

THE CONFLICTING FACILITIES OF THESE CONCERNS WILL BE ADJUSTED
PRIOR TO THE DATE OF AVAILABILITY UNLESS OTHERWISE NOTED AND
ARE THEREFORE LISP:D IN THESE SPECIAL PROVISIONS FOR THE BENEFIT
OF THE CONTRACTOR. ALL UTILITY WORK LISTED HEREIN WILL BE DONE
BY THE UTILITY OWNERS. ALL UTILITIES ARE SHOWN ON THE PLANS
FROM THE BEST AVAILABLE INFORMATION.

THE CONTRACTOR’S ATTENTION IS DIRECTED TO ARTICLE 105-8 OF THE
STANDARD SPECIFICATIONS.

A. PROGRESS ENERGY

. PROGRESS ENERGY WILL COMPLETE THEIR RELOCATIONS BY
SEPTEMBER 29, 2005.

2. SEE UTILITIES BY OTHERS PLANS FOR DETAILS.
B. FOUR COUNTY EMC

. FOUR COUNTY EMC WILL COMPLETE THEIR RELOCATIONS BY JULY
5,2005.

2. SEE UTILITIES BY OTHERS PLANS FOR DETAILS.

C. SPRINT
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County: Bladen
Project: R-2562D

94

PROJECT SPECIAL PROVISIONS
Utility

UTILITIES BY OTHERS

General:

The following utility companies have facilities that will be in conflict with the
construction of this project.

A) Progress Energy Corp. — Power (Distribution)
B) Sprint (Telephone)

C) Time Warner (CATV)

D) NC Natural Gas

The conflicting facilities of these concerns will be adjusted prior to the date of
availability, unless otherwise noted and are therefore listed in these special provisions for
the benefit of the Contractor. All utility work listed herein will be done by the utility
owner. All utilities are shown on the plans from the best available information.

The Contractor’s attention is directed to Article 105-8 of the Standard Specifications.

Utilities Requiring Adjustment:
A) Progress Energy Corp. - Power (Distribution)
1) See Utilities by Others Plans.

NOTE: Progress Energy will complete relocations of their existing power distribution
facilities to the new locations as shown on the utilities by others plans by
September 29, 2005.

B) Sprint (Telephone)

1) See Utilities by Others Plans.
NOTE: The contractor shall give Sprint 2 weeks notice prior to completion of clearing

and grubbing and allow Sprint 16 weeks to complete relocations of their existing
telephone facilities to the new locations as shown on the utilities by others plans.
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C) Time Warner (CATV)
1) See Utilities by Others Plans.

NOTE: Time Warner will complete relocations of their existing CATV facilities to the
new locations as shown on the utilities by others plans by October 29, 2005.

D) NC Natural Gas
1) See Utilities by Others Plans.

NOTE: NC Natural Gas will complete relocations of their existing gas facilities to the
new locations as shown on the utilities by others plans by June 3, 2005.

NOTE: All other utilities will remain in place and will be adjusted as necessary.



	
	
	
	
	
	

